GOVERNMENT OF ANDHRA PRADESH

ABSTRACT

Water Resources Department - Minor Irrigation – Prakasam District - Revised administrative sanction for an amount of Rs. 4743.20 lakh, for all IV packages for the work "Construction of Bhavanasi Tank into mini Reservoir by constructing pickup Anicut across Gundlakamma River near Velamavaripalem Village in Ballikurava Mandal and excavation of feeder channel to Bhavanasi tank of Gopalapuram Village in Addanki Mandal and raising FTL of Bhavanasi Tank" – Orders – Issued.

WATER RESOURCES (MI-A) DEPARTMENT

G.O.RT.No. 814 Dated:19.12.2015.

Read the following:-

1) G.O.Rt.No.1324, I&CAD(Minor-I)Department, dated:28.11.2007.
2) G.O.Ms.No.226, I&CAD (PW.EA)Department, dated:01.12.2008.
3) From the CE, MI, Lr.No.DCE(MI)/OT2/T2/32400/2005/FC, dated:24.05.2014.
4) Govt.,Memo.No.141/MI.A2/2014-2, dated:28.10.2014.
5) From the CE, MI, Hyderabad, Lr.No.DCE-I/OT2/T1/32400/ Package-IV/ 2014, dated:15.11.2014.
6) Govt., Memo.No.141/MI.A2/2015-3, dated:27.05.2015.
7) From the CE, MI, Letter. No. DCE- I / OT2- T1/ Bhavanasi Reservoir – RE, dated:30.09.2015.

<<<>>>

O R D E R:-

In the reference 1st read above, Government have accorded administrative approval for an amount of Rs.2,700.00 lakh, with SSR 2007-08, for the work of "Conversion of Bhavanasi Tank into Mini Reservoir by constructing pickup Anicut across Gundlakamma River near Velamavaripalem Village in Ballikurava Mandal and excavation of feeder channel to Bhavanasi tank of Gopalapuram Village in Addanki Mandal and raising FTL of Bhavanasi tank", for creating additional irrigation potential in addition to stabilizing the existing ayacut under Bhavanasi Tank and Bhavanasi L.I.Scheme, by diverting water from Gundlakamma River to Bhavanasi Tank. Further, in the reference 2nd read above, the scheme was converted under AIBP assistance for an amount of Rs.2,700.00 lakh.

2) In the reference 3rd read above, the CE, MI, Hyderabad, while explaining the circumstances for the delay of the work, has stated that most of the major part of the work is to be carried out in the SSR 2014-15 and there will be increase in the rates at least by 10%, by considering the SSR 2013-14, and tender premium being waived by the agency there will be saving of 15% to the Government and considering this aspect this case is worthy for consideration. In the reference 4th read above, Govt., has requested the CE, MI to submit a comprehensive report covering all the four packages.

3) In the reference 5th read above, the CE, MI, while explaining the circumstances, has requested the Government to permit to revise the rates with SSR 2013-14, without tender premium beyond agreement period, for Package-IV of the above work. In the reference 6th read above, Government, after examination of the proposal of the CE, MI, has permitted the CE, MI to revise the rates with SSR 2013-14, without tender premium beyond agreement period, for Package-IV of the above work.

4) In the reference 7th read above, the CE, MI, while submitting revised estimate, based on the actual works done and works to be done in all four packages for the subject work, with the justification, has requested the Government to accord Revised Administrative approval for an amount of Rs.50,59,00,000/-, (SSR 2007-08 for packages, I,2, and 3, and SSR of 2013-14 for package 4) under Head of Account "4702 Capital outlay on MI Sources – M.H 101 Surface water – GH(21) – AIBP- SH (12) C&R of M.I. Sources-530 Major works –531 Other Expenditure".

(PTO)

5) Government, after careful examination hereby accord revised administrative sanction for an amount of Rs.4743.20 lakh (Rupees four thousand seven hundred forty three lakh and twenty thousand only), for all four packages for the work "Construction of Bhavanasi Tank in to mini reservoir by constructing pickup Anicut across Gundlakamma River at Velamavaripalem Village in Ballikurava Mandal and excavation of feeder channel from pick up Anicut on Gundlakamma River near Velamavaripalem Village in Ballikurava Mandal to Bhavanasi tank of Gopalapuram Village in Addanki Mandal and raising FTL of Bhavanasi Tank", for creating additional irrigation potential in addition to stabilizing the existing ayacut under Bhavanasi Tank and Bhavanasi L.I.Scheme, by diverting water from Gundlakamma River to Bhavanasi Tank, under Head of Account "4702 Capital outlay on MI Sources – M.H 101 Surface water –GH(21) – AIBP- SH (12) C&R of M.I. Sources- 530 Major works –531 Other Expenditure". The overall RE details is as follows:

Sl. No.	Name of the Package	Amount of as per Technical Sanction (in Rs.)	Amounts of RE (SSR 2007-08 for Sl. No.1,2,3 and SSR 2013-14 for Sl.No.4) (in Rs.)	Excess (in Rs)
1.	**Package-I :-** Land Acquisition.	4,20,00,000	12,82,51,000	8,62,51,000
2	**Package-II:-** Construction of Pick up Anicut	7,35,00,000	8,28,80,000	93,80,000
3	**Package-III:-** Raising FLT of Bhavanasi Tank	1,71,00,000	1,76,89,000	5,89,000
4	**Package- IV:-** Excavation of feeder channel	13,74,00,000	24,55,00,000	10,81,00,000
	TOTAL	27,00,00,000	47,43,20,000	20,43,20,000

6) The Chief Engineer, Minor Irrigation, Hyderabad, shall take necessary action accordingly.

7) This order issues with the concurrence of Finance (FMU.W.R.I) Department, vide U.O.No.26649/96/FMU-WR.I/2015, dated:27.11.2015.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH.)

SHASHI BHUSHAN KUMAR
SECRETARY TO GOVERNMENT

To
The Chief Engineer, Minor Irrigation, Hyderabad.
The District Collector, Prakasam District.
Copy to:
The Accountant General, A.P., Hyderabad.
The Director of works Accounts, M.J. Road, Hyderabad.
The Finance (FMU-WR.I) Department.
The O.S.D., to Hon'ble Minister for Water Resources.
The P.S. to Secretary to Government, Water Resources Department.
SF/SC.

//FORWARDED :: BY ORDER//

SECTION OFFICER